

FIRST ADDENDUM TO AGREEMENT BY AND BETWEEN THE  
MARIN COUNTY FLOOD CONTROL & WATER CONSERVATION DISTRICT  
AND DCV CONSULTANTS

THIS FIRST ADDENDUM is made and entered into this 7th day of February 2006, by and between the MARIN COUNTY FLOOD CONTROL & WATER CONSERVATION DISTRICT, a political subdivision of the State of California (hereinafter referred to as "District") and DCV CONSULTANTS (hereinafter referred to as "Consultant").

RECITALS

WHEREAS, the District and the Consultant entered into an agreement for Professional Services as described in the agreement dated March 16, 2004 ("Agreement"); and

WHEREAS, Section 1 of the agreement obligated Consultant to provide services set forth in Exhibit A; and

WHEREAS, the parties desire to amend the agreement to include pump station control panel modifications to Exhibit A; and

WHEREAS, the parties desire to amend the agreement to increase the contract performance time and the time of the agreement from adding pump station control panel modifications to the scope of work; and

WHEREAS, the parties desire to amend the agreement to increase the contract amount necessary to include pump station control panel modifications.

NOW, THEREFORE, the parties agree to modify the first paragraph under RECITALS, Sections 4, 6, and 14, Exhibit A, and Exhibit B as set forth below.

AGREEMENT

1. On page one the first paragraph under RECITALS is changed to the following:

WHEREAS, District desires to retain a firm to provide the following services: Inspect existing switch-gear and make recommendations to repair and/or replace as needed, prepare "bid-ready" plans and specifications, and consult on bidding, fabrication, and installation of necessary switch-gear and control

panel modifications for the Shoreline Highway, Cardinal Road, Crest Marin, and Cove Shopping Center Pump Stations.

2. Section 4 is hereby amended as follows:

In no event will the cost to the District for the services to be provided in this agreement exceed the maximum sum of Fifty Seven Thousand Six Hundred & Sixty Dollars and No Cents (\$57,660) including direct non-salary expenses without a written amendment to this Agreement approved by the District.

3. Section 6 is hereby amended as follows:

All the work required by this contract shall be completed and ready for acceptance no later than December 31, 2006.

4. Section 14 is hereby amended as follows:

The period of this Agreement shall commence on March 16, 2004 and shall terminate on December 31, 2006. Time is of the essence with respect to this Contract.

5. Exhibit A is hereby amended as follows:

Prepare "bid-ready" plans and specifications and assist with bidding and construction for fabrication and installation of new switchgear and control panel modifications at Shoreline Highway, Cardinal Road, Crest Marin, and Cove Shopping Center Pump Stations.

Tasks for switchgear and control panel modifications will include as a minimum the following:

1. Field Survey
2. Engineering Drawing (4 each)
3. Specifications/Bill of Materials
4. Prepare District Bid Documents
5. Bidding Assistance with Award Recommendation
6. Construction Support Submittal Review
7. Request For Information (RFIs)
8. Periodic Inspection
9. Operational Checkouts
10. Final Punch List

6. Exhibit B is hereby amended as follows:

The compensation for this contract will be paid on a time and expense basis with a not to exceed amount of \$57,660, unless otherwise provided

for by written agreement. Payment shall be made to the contractor upon receipt of monthly invoices.

7. Except as otherwise provided herein all terms and conditions of the agreement shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this First Addendum on the day first written above.

MARIN COUNTY FLOOD CONTROL &  
WATER CONSERVATION DISTRICT

DCV CONSULTANTS  
8 Digital Drive, Suite 250  
Novato, CA 94949

By: \_\_\_\_\_  
PRESIDENT OF THE  
BOARD OF SUPERVISORS

\_\_\_\_\_  
Contractor

APPROVED AS TO FORM:

\_\_\_\_\_  
County Counsel