



June 22, 2010

Board of Supervisors
County of Marin
Marin County Civic Center
San Rafael, California 94903

**SUBJECT: REQUEST TO AUTHORIZE PRESIDENT TO EXECUTE SECOND
ADDENDUM TO AGREEMENT WITH MOORE IACOFANO GOLTSMAN,
INC., FOR CREEKSIDE PARK DESIGN DEVELOPMENT AND
CONSTRUCTION DRAWINGS**

Dear Supervisors:

RECOMMENDATION: It is recommended that your Board:

1. Authorize the President to execute a Second Addendum to Agreement with Moore Iacofano Goltsman, Inc., for Creekside Park design development and construction drawings, increasing the cost by \$11,991.40 to a contract total of \$206,991.40.

SUMMARY: In April 2009, the County entered into an agreement with Moore Iacofano Goltsman Inc. (MIG) to conduct design development and prepare construction drawings for Creekside Park. The contract terminates on June 30, 2010. During the contracting period, MIG performed out-of-scope work such as design to meet DPW requirements for accessible street parking, additional structural engineering on the marsh overlook structure, and additional graphic detail within the playground for the rock climbing wall and other items. Additional costs were \$11,991.40, bringing the contract total to \$206,991.40

FISCAL IMPACT: Funds to cover these additional costs are available from County Service Area 17.

REVIEWED BY:

<input type="checkbox"/> Auditor Controller	<input checked="" type="checkbox"/> N/A
<input checked="" type="checkbox"/> County Counsel	<input type="checkbox"/> N/A
<input type="checkbox"/> Human Resources	<input checked="" type="checkbox"/> N/A

Principal Park Planner Stephen Petterle is the principal author of this report

Respectfully submitted,

Ronald Miska
Deputy Director

RM:SP/kbl
attachment

c: Eric Engelbart
Parks and Open Space Commission
Press