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June 4, 2013
Marin County Board of Supervisors
3501 Civic Center Drive
San Rafael, CA 94903
SUBJECT:

Proposed FY 2013 -14 Capital Improvement Program

Dear Board Members:
It is our pleasure to submit the proposed Fiscal Year 2013 - 14 Capital Improvement
Program (CIP) for your review and adoption. The CIP is a multi-year planning tool used
to identify and implement the County's short-term and long-term capital needs. In Fiscal
Year 2013 - 14, we recommend a capital program of $16.1 million which includes
projects in four major areas for County buildings, roads, the airport and flood control.
The CIP is submitted to your Board pursuant to the Marin County Code requirement that
a long-term plan of capital improvements be recommended to your Board. It is the
result of significant collaboration between Capital Projects staff in the Department of
Public Works and the County Administrator's Office, and also reflects input from
multiple County departments.
FY 2012 - 13 Capital Improvement Program Accomplishments
The County continues to benefit from significant capital investments in County facilities
and infrastructure. There have been many accomplishments in Capital projects over
the past year. The “Overview” section at the beginning of the attached Capital
Improvement Program highlights the accomplishments in each of the four major areas.
FY 2013 - 14 Capital Improvement Recommendations
The proposed FY 2013 - 14 CIP totals $16.1 million and includes recommendations in
four categories of projects:
 Gnoss Field Airport ($280,000)
 Facility Improvements ($4.0 million)
 Flood Control ($4.6 million)
 Road Maintenance ($7.2 million)
The Overview section provides a comprehensive summary of each of the four major
areas broken out. Below is a high-level discussion about each area:
Gnoss Field Airport
The proposed FY 2013 -14 Airport CIP includes annual facility maintenance, runway
extension environmental review, and procurement of a new automated weather
observation system (AWOS) at a total proposed budget of $280,000.
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Facility Improvements
With your Board’s direction in our County’s Long Term Restructuring Plan to make
the most cost effective investments in our facilities, the CIP reflects the County's
continued emphasis on providing adequate, safe building facilities for employees
and the public. The recommended Facility Improvements include a total of $4.0
million in new funding in FY 2013 - 14 specifically for County facility improvements
and barrier removal projects. This investment in our County facilities is in line with
the adopted strategy.
Public Works and the County Administrator’s Office have implemented a Facility
Asset Management (FAM) methodology to assess and manage the life-cycle
performance of County-owned assets, consider the optimal amount of leased
space, and improve their environmental and operational performance.
The CIP allocation process for General Fund projects again included a review of
projects by an inter-departmental working group to help identify and prioritize facility
improvement needs. This group worked with departments to review projects and
identify the highest-priority projects to recommend in the CIP. This group played a
significant role in the process and we extend our gratitude and appreciation to all
those departments and individuals who assisted in this process.
Flood Control
DPW’s Flood Control Division continues to design and implement multi-benefit
projects to protect Marin residents from flooding while working to enhance local
creek habitat. Annual and preventative maintenance was performed on creeks,
levees and pump stations. The aggressive pursuit of grant funding and the
developing the multi-benefit watershed wide approach to project formation has
resulted in obtaining grant funding of $7.66 million for the Phoenix Dam
Integrated Regional Water Management Retrofit project in Ross Valley and a
grant award of $369,000 for the Boyle Park Creek Restoration and Storm Water
Outreach Project in Mill Valley.
Road and Bridge Maintenance
State funding reductions have drastically impacted the road maintenance work
program, as staff has documented in the past. Deferred maintenance expenses
are currently estimated at approximately $180 million. Staff worked with your
Board to formulate a “Phase 2” Road and Bridges Program budgeted at $26
million, anticipated to be complete by the end of 2013, to continue to address
the deferred maintenance of our road infrastructure. Originally proposed as
another five-year program, at your Board’s direction, we are now accelerating to
a three-year program to more rapidly address this concern. Public Works staff is
continuing their aggressive pursuit of grant funds to partially fund the program.
While this second phase would not address the entire outstanding need, it
would continue our major progress in reversing the deterioration of our road
infrastructure and will help support the transportation needs of residents within
the County. More detail is described in the Overview.
Large Capital Projects, Programs and Emerging Issues
Capital projects or programs that are underway and funded partially or totally
outside of this fiscal years’ CIP Program include the following:




Emergency Operations Facility at 1600 Los Gamos Drive
20 North San Pedro renovations
Civic Center fire alarm replacement
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Overview of FY 2013-14 Capital Improvement Program
The County’s Capital Improvement Program (CIP) is a multi-year planning tool to identify and implement
short-term and long-term capital needs. Capital projects in the CIP include acquisitions, additions,
improvements, and non-routine maintenance to County-owned facilities, roads, bridges and flood control
facilities.
The recommended FY 2013 -14 CIP includes a total of $16.1 million in four categories of projects. The
proposed total amount represents an decrease in funding as compared to FY 2012 -13 approved funding.
The chart below identifies funding for these categories in the current year and recommended funding for
FY 2013 -14:

Category
Airport
Facility Improvements
Flood Control/CSA/Fish Passage
Road Maintenance
Total

Actual
Proposed
% change
FY 2012-13 Budget FY 2013-14 Budget
$267,000
$280,000
5%
$4,000,000
$4,000,000
0%
$6,669,000
$4,628,000
-31%
$10,200,000
$7,200,000
-29%
$21,136,000
$16,108,000
-24%

The CIP uses four categories to separate the projects into various service areas: Airport, Facility
Improvements, Flood Control and Road Maintenance. These funds come from a range of sources
including the County General Fund, user fees, various state and federal grants and loans, taxes, voter
approved measures and special districts. The chart below shows the recommended funding for the FY
2013 -14 CIP compared with the approved, prior two fiscal years’ funding.

CIP Funding Comparison by Category
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Road
Maintenance

I.

Airport Projects

The proposed FY 2013 -14 Airport CIP includes annual facility maintenance, runway extension
environmental review, and procurement of a new automated weather observation system (AWOS) at
a
total proposed budget of $280,000.
$100,000 is budgeted for annual facility maintenance in order to preserve the integrity of the facility,
including asphalt patches of the airport apron and taxi areas.
The Airport Runway Extension project is continuing to move forward with preparation of the Final
EIS/EIR process, and subsequently, the preparation of the Notice of Determination and Record of
Decision, with a tentative completion in the Fall 2013. It is anticipated that this project will be mostly
funded by a grant from the Federal Aviation Administration to aid in improvement and modernization
of the Airport facility as identified in the updated Airport Master Plan. Staff is investigating possible
funding alternatives for the local match.
The Airport AWOS is scheduled for replacement in FY 2013 -14 due to the unavailability of parts for
the
unit. A grant is being secured from the FAA to fund this project. The Airport administration building
was identified as having significant deferred maintenance issues. The Department of Public Works is
looking at methods to create a funding source for this large capital improvement project.
II. Facility Improvement Projects
These facilities include the Civic Center campus, office buildings, fire stations, sheriff substations,
parks, jail, juvenile hall and several other County owned buildings. The County’s continued emphasis
on providing adequate, safe, accessible building facilities for employees and the public is reflected in
the CIP, which recommends a total of $4.0 million in new funding in FY 2013 -14 for facility
improvements, major deferred maintenance repairs, site assessments for future projects and
accessibility barrier removal projects.
FY 2012 - 13 Facility Improvement Accomplishments and Projects that were started and are
underway:
•
•
•
•
•
•
•
•
•

Initiated design process for new Emergency Operations Facility at 1600 Los Gamos
Drive
Completed planning and design for the 20 North San Pedro interior renovation project.
Construction work commenced in June 2013
Completed first phase of Juvenile Services Building renovation, including new windows
and HVAC improvements
Completed construction of accessible parking and path-of-travel improvements at
Veterans’ Memorial Auditorium and Children’s Island
Completed design for accessible path-of-travel improvements at the Civic Center South
Arch. Construction expected to start in August 2013
Continued design process for Marin County Free Libraries Measure A public service
area and accessibility upgrades for Fairfax, Corte Madera, Marin City & Civic Center
Libraries. Construction of upgrades at Novato Library completed in Spring 2013
Initiated preliminary design process for North Civic Center Drive circulation
improvements and Veteran Memorial Auditorium parking lot renovation
Completed construction of waterline rehabilitation projects at McNear’s Beach and
Paradise Beach County Parks
Completed construction of Veterans’ Memorial Auditorium fire curtain replacement.
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•
•
•
•
•
•
•

Completed design for second phase of landslide repairs along Novato Boulevard multiuse path at Stafford Lake
Completed design and initiated construction of Civic Center Fire Alarm Upgrade
improvements
Initiated final regulatory closure process for former underground fuel tank site at Gnoss
Field airport
Assisted various Departments (including Registrar of Voters, Human Resources, Health
& Human Services) by providing space planning and office reorganization services
Installed electric vehicle charging stations at the General Services Building
Completed Civic Center roof repair assessment and study
Completed security upgrades to Juvenile Hall lobby area

In the January 12, 2010 Long-Term Restructuring Plan under Emerging Issues/Long-Term Facilities
Maintenance Needs, it was noted that many of the County’s facilities are in need of investments to
extend their useful life. Based on this plan, it was recommended that the CIP budget continue to be
maintained at a $4 million funding to better address aging and deteriorating building and facility
deterioration, and barrier removal issues. With your Board’s direction in our County’s Long Term
Restructuring Plan to make the most cost effective investments in our facilities, the CIP reflects the
County's continued emphasis on providing adequate, safe building facilities for employees and the
public. The recommended Facility Improvements include a total of $4.0 million in new funding in FY
2013 - 14 specifically for County facility improvements and barrier removal projects. This investment in
our County facilities is in line with the adopted strategy. These investments include a substantial
investment in accessibility and barrier removal projects at the jail visitor area, Courts floor deliberation area
accessible restrooms, juvenile services center, assistive listening systems for the Marin Center, and
countywide curb ramp and traffic signal retrofits. Other major proposed projects in this year’s CIP include
Civic Center mechanical system equipment replacement, proposed jail projects including replacing the roof
and mechanical system controllers, and a security upgrade project at juvenile hall facilities.
In addition, under your Board’s direction, in November 2011 the County reacquired the title to the McInnis
Park Golf Course. The Parks Department led a competitive effort to find a new operator for the golf course
and restaurant, which resulted in a lease with a new operator in April of 2012. Last year the County funded
$250,000 in the CIP as part of the lease. As discussed in last year’s CIP letter, the lease terms also require
additional capital investments of $735,000, which is being recommended for this year’s program, which
finalizes the total capital commitment under the lease terms. This lease provides revenue to the Parks
Department totaling at least $350,000 per year, and could increase as operations improve.
The CIP includes proposed funding of $400,000 for replacing the center section of the roof at 1600 Los
Gamos. The work would be accomplished in conjunction with the roof replacement being completed over
the most northern part of the building as part of the Emergency Operations Facility project. As outlined in
the October 18, 2011 staff report to your Board, the EOF project only included funding for the replacement of
the roof over the EOF, and estimated $1.6 to $1.9 million for the balance of the roof. The south portion of
the roof is on a different horizontal level and can be done separately for an estimated $600,000 if done with
the EOF. Funding has not yet been identified for that work on the south portion of the roof. By completing
the middle and center sections together, there are economies in demolition and construction, and in
preparing the roof for possible installation of photovoltaic equipment in the future.
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Children’s Island and Marin Center Auditorium Entry Area Accessibility Improvements

Veterans’ Memorial Auditorium – ADA Path

Tennessee Valley Bike & Pedestrian Path

Tennessee Valley Bike Path – New Bridge

Tennessee Valley Bike & Pedestrian Path
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Recommended projects in the Facility Improvements category were developed in a collaborative
manner to increase organizational involvement. A CIP technical working group of key department staff
was formed to inform and advise decision-making about County capital investments in maintaining
buildings and infrastructure consistent with the County’s Strategic Plan and Countywide Goals.
Working group members represented the following departments and programs:










County Administrator’s Office (including Risk Management Division)
Cultural Services
Fire Department
Parks Department
Public Defender’s Office
Probation Department
Health and Human Services Agency
Department of Public Works (including Capital Projects and Building Maintenance Divisions)
Sheriff’s Office

The CIP technical working group considers facilities and barrier removal projects that are greater than
$25,000 and in general less than $1 million in total cost. Larger cost projects identified through
facilities’ assessments and master plans are not funded through this process, but are prioritized and
planned for over multiple fiscal years.The technical working group reviewed, analyzed, and prioritized
approximately 60 submitted capital project requests from County departments dealing with General
Fund County facilities and infrastructure. The group reviewed and prioritized each project using the
following criteria:








Removes or Reduces Hazards or Threats to Health and Safety
Meets Legal Mandates
Maintains Operations and Functions
Prevents Major Repair or Replacement Costs
Saves Energy
Meets County Goals
Provides a Large Functional / Aesthetic Benefit to the Users / Public

Using these project priorities, the County Administrator’s Office and Department of Public Works then
worked with department representatives to develop the following list of recommended projects to be
included in this year’s CIP.

2013-14 CIP SUMMARY
Project

Location

Small Projects
Countywide
Accessibility Projects
Countywide
VMA Parking Lot Improvements
Veterans' Memorial Auditorium
1600 Los Gamos Central Roof Replacement
1600 Los Gamos Drive, San Rafael
McInnis Park Facility Improvements- Phase 2
McInnis County Park
County Jail Air Conditioning ACU-7 Replacement
County Jail
County Jail Roof Replacement
County Jail
Civic Center Andover Systems Controller ReplacementCivic Center Administration Building
Civic Center Chiller #1 Controls Replacement
Civic Center Administration Building
Juvenile Hall Keyless Entry Improvements
16 Jeannette Prandi Way, San Rafael
Civic Center Campus Waterline Renovation Study
Civic Center Campus
Pt. Reyes Public Safety Facility Assessment
101 4th Street, Point Reyes Station
General Fund Total
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Amount

$150,000
$1,000,000
$228,000
$400,000
$735,000
$190,000
$510,000
$48,000
$58,000
$471,000
$120,000
$90,000
$4,000,000

III. Flood Control / Fish Passage / County Service Area Projects
Capital improvement efforts underway in the Flood Control Division are focused on projects with the
following primary objectives:





Maintenance and improvement of existing flood control channels and drainage pipes,
Construction of new stormwater detention basins,
Dredging of waterways to facilitate navigation for recreational boating, and
Creek and wetland restoration, fish passage, and water quality improvements.

Through aggressive pursuit of grant funding and developing the multi-benefit watershed wide
approach to project formation we have been successful in obtaining grant funding for the following
Flood Control CIP projects:



Phoenix Dam IRWM (Integrated Regional Water Management) Retrofit project in Ross Valley
has been awarded a $7.66 million grant from Prop. 1 E, DWR (California Department of Water
Resources).
Boyle Park Creek Restoration and Storm Water Outreach Project in Mill Valley received a
grant award of $369,000 from U.S. EPA San Francisco Bay Area Water Quality Improvement
Fund.

In addition, a grant application was submitted early this year for a $17 million project to convert
Memorial Park in San Anselmo into a combined recreation field and emergency detention basin
facility.
Flood Control is currently in the design phase of two dredging projects which are scheduled for
construction over the next two years: Coyote Creek (Tamalpais Valley) and CSA 29 (Paradise Cay).
The Coyote Creek sediment removal project will restore flow capacity and flood protection to the
original design levels. The CSA 29 project will maintain navigable waterways by dredging at Paradise
Cay (Tiburon) and is scheduled for construction in 2014. Other projects that are scheduled for
construction in 2013 include rehabilitation of the La Pasada outfall pipeline in Santa Venetia by sliplining the existing pipe, and construction of a new sediment basin along Easkoot Creek in Stinson
Beach.
As part of our goal to restore fish passage in Marin County, the design for the fish ladder on Larsen
Creek under Sir Francis Drake Boulevard in the San Geronimo Valley will be completed in 2013.
Grant applications have been submitted to fund construction of the project in 2014. Flood Control is
also pursuing funding to design and construct a barrier removal project on Montezuma Creek in
Forest Knolls.
IV. Road Maintenance Projects
The County maintains 421 miles of road, consisting of 1,100 lane miles and 151 bridges, with most
bridges more than 50 years old and many in need of substantial repairs to ensure their continued safe
service.
State funding reductions have drastically impacted the road maintenance work program. When
routine maintenance work is deferred, road maintenance costs increase dramatically. Preventive
maintenance treatments applied earlier in a pavement life cycle will save vastly more expensive
resurfacing treatments later on. Deferred maintenance expenses are currently about $180 million. In
response to this growing problem, your Board initiated a Road and Bridge Program in 2006 (Phase 1)
which committed $20.5 million over five years and included a General Fund contribution of $12
12

million. The Phase 1 road resurfacing portion of the program has been completed. Efforts are
continuing on the more complex bridge repairs, many of which require major efforts and several years
to secure permits and final design documents. Federal grants under the Highway Bridge
Replacement and Rehabilitation Program totaling $7.5M were recently secured to replace or retrofit
five County bridges, which are anticipated to be complete in 2017.
Given the success of this program, staff worked with your Board to formulate a “Phase 2” program
budgeted at $26 million to continue to address the deferred maintenance of our road infrastructure.
Originally proposed as another five-year program, at your Board’s direction, we are accelerating to a
three-year program to more rapidly address this concern. Public Works staff is continuing their
aggressive pursuit of grant funds to partially fund the program. While this second phase would not
address the entire outstanding need, it would continue our major progress in reversing the
deterioration of our road infrastructure and will help support the transportation needs of residents
within the County. Phase 2 is anticipated to be complete by the end of 2013.
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Road Project Examples

New accessible sidewalk and curb ramps

Lucas Valley Road – new bike lanes and sidewalk

Residential – road re-paving

Flamingo Ave – new signals & pedestrian upgrades
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CAPITAL IMPROVEMENT PROGRAM
2013/14 - 2017/18
Category

AIRPORT
FACILITY
IMPROVEMENTS*

Funded**
(Prior Year
Carry
forward)

$

121,900 $

2013/14

280,000 $

2014/15

2015/16

100,000 $

2016/17

100,000 $

2017/18

100,000 $

TOTALS

100,000 $

801,900

500,000

4,000,000

4,000,000

4,000,000

4,000,000

4,000,000 $ 20,500,000

Flood Control Projects

-

4,103,000

4,070,000

3,150,000

19,116,000

17,116,000 $ 47,555,000

County Service Area
Projects

-

500,000

-

60,000

550,000

- $

1,110,000

Fish Passage Projects

47,400

25,000

635,000

-

-

- $

707,400

TOTAL FLOOD
CONTROL

47,400

4,628,000

4,705,000

3,210,000

19,666,000

-

850,000

850,000

850,000

850,000

FLOOD CONTROL

17,116,000 $ 49,372,400

ROAD MAINTENANCE
General Maintenance
Special Projects

3,000,000

5,000,000

850,000 $

4,250,000

5,000,000 $ 13,000,000

Culvert Replacement

-

150,000

150,000

150,000

150,000

150,000 $

750,000

Traffic Improvement

-

200,000

200,000

200,000

200,000

200,000 $

1,000,000

18,000,000

6,000,000

6,000,000

6,000,000

6,000,000

13,500,000 $ 55,500,000

21,000,000

7,200,000

7,200,000

7,200,000

12,200,000

19,700,000 $ 74,500,000

Roads & Bridges
TOTAL ROAD
MAINTENANCE

GRAND TOTAL

$ 21,669,300 $ 16,108,000 $ 16,005,000 $ 14,510,000 $ 35,966,000 $ 40,916,000 $ 145,174,300

* For future Fiscal Years total General Fund Baseline Allocation to Facility Improvements does not represent specific projects.
** See Summary sheets for explanation of prior year carry over amounts
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Large Capital Projects, Programs and Emerging Issues
FY 2013-14 Capital Improvement Program
As the County continues to make improvements in how we serve the community, a number of issues
related to capital needs have emerged and were outlined in prior years’ cover letters to the CIP document.
This fiscal year 2013 - 14 these issues are reviewed and updated in this new section to the CIP. The
purpose of this section is to provide an overview of the major programs and projects not discussed
elsewhere, and to provide a short summary of potential future issues that may require capital needs.

Capital projects or programs that are underway and funded partially or totally outside of this fiscal years’ CIP
Program are listed here and then outlined below:










Emergency Operations Facility at 1600 Los Gamos Drive
20 North San Pedro renovations
Civic Center fire alarm replacement
Civic Center North Gateway safety, intermodal, and accessibility improvements between the future
SMART station and Civic Center
Public-Private Partnership with the Agricultural Institute of Marin to design a farmers’ market at the
Christmas Tree lot
Technology upgrades in the Board and Planning Chambers
Parks Department Measure A projects
Marin County Free Library facilities stabilization and upgrades
Marin County Fire Department, Hicks Valley fire station replacement

Emerging Issues:











Ongoing disability access barrier removal projects
Roof replacement at the Civic Center
Lease consolidations at 1600 Los Gamos Drive and Civic Center space planning
Leasing of vacant space at 1600 Los Gamos to generate County revenue
Board and Planning Chambers seating
920 Grand Avenue, San Rafael
250 Bon Air Drive, Greenbrae
H&HS West Marin Service Center needs assessment & space planning
Fire Department Facilities Vision Plan – next steps
Civic Center and Marin Center parking areas

Emergency Operations Facility: On November 15, 2011, the Board of Supervisors (Board) approved
the acquisition of 1600 Los Gamos Drive, San Rafael, to house the County’s Emergency Operations
Facility (EOF). This will be constructed to the California Essential Services Code standard, and
includes the County’s Sheriff facilities, the Information Services and Technology Department data
center, and facilities for the future location of the Marin Emergency Radio Authority (MERA)
equipment. As part of the acquisition, the former building owner will deliver the EOF to the County as
a turnkey project similar to the process under which the Marin Health and Wellness Campus was
constructed. The last year was spent on designing and developing plans for necessary building
permits. In February 2013 demolition began in the interior of 1600 Los Gamos to prepare the building
for seismic upgrades and mechanical systems for the new EOF. Staff is working with the ad-hoc
Board subcommittee of Supervisors Adams and Rice to keep them informed about the progress and
will present an update to the entire Board later this summer. The EOF is scheduled to be open by the
fall of 2014. The total project budget, including acquisition of the building, is $81.9 million.
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1600 Los Gamos Dr. – Emergency Operations Facility Concept Renderings
20 North San Pedro Building Renovation: The County owned building renovation project at 20
North San Pedro will refurbish a 30 year old aging facility, provide new mechanical equipment in the
building and improve accessibility. This renovation of 20 North San Pedro was funded from one-time
reserves and from the last two fiscal years where the CIP Plan set aside funding for the renovation
work that is needed. The initial design for the renovation of 20 North San Pedro began last fiscal year
with construction starting and being completed in FY 2013 -14. During the renovation, programs and
staff will be temporarily relocated into vacant spaces at various County-owned facilities such that no
additional rental space is needed. The estimated cost for the renovation is $3.5 million.
Civic Center Fire Alarm Replacement: The Civic Center’s original fire alarm system, being over 50
years old, is being replaced with a modern, addressable system that includes horns and strobes. The
contract was awarded in January 2013 and work will be done in phases throughout the Civic Center
over the next two fiscal years. The project budget is $3.2 million.
Civic Center North Gateway safety, intermodal, and accessibility improvements: In July 2012, the
Board approved moving forward with a project for Civic Center infrastructure improvements having the
following goals:






Integrate ADA accessible pedestrian connections from the future SMART station to other
County facilities at the Marin Center and to the Civic Center
Improve pedestrian and bicycle safety and connections along the same route
Improve Civic Center Drive circulation and traffic safety
Improve the sense of scale and welcoming for the Frank Lloyd Wright Civic Center Campus
northern entrance
Collaborate, partner with, and integrate multiple agency and entity plans/projects (SMART,
Marin Transit, County of Marin, City of San Rafael, the Agricultural Institute of Marin, and the
local community)
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Leverage grants or other funds, and share costs with partners
Plan and design all potential future improvements in this area now in a comprehensive,
complementary approach to encourage a strong connection to the Civic Center, to meet the
Civic Center Campus Master Design Guidelines and include green/sustainable project
elements, creating a prominent northern entrance to Civic Center Campus; include landscape
elements along the west side of Civic Center Drive to the Merrydale overcrossing
Plan for the resurfacing of Auditorium Lot in the existing configuration with bioswales and
landscape/irrigation upgrades; include the widening of the sidewalk on north side of Memorial
Drive; incorporate relevant North San Rafael Promenade plan elements; provide infrastructure
for future solar photovoltaic (PV) options and electric car charging stations (note the funding
for the construction of this would be from future year’s Capital Improvement Programs)
Consider options for surface treatment, paving and accessibility at the Veteran’s Memorial on
Avenue of the Flags

Staff will continue to work with the ad hoc Board of Supervisors’ subcommittee on specifics of the
design surrounding the proposed capital improvements. This project is expected to be designed in
2013 through early 2014 and constructed by the beginning of SMART operations in 2015. The
County has set aside $2 million in funding from one-time reserves for design and construction and
$800,000 by the Metropolitan Transportation Commission grant administered through the
Transportation Authority of Marin (TAM).
Partnership with the Agricultural Institute of Marin to design a farmers’ market at the Christmas
Tree lot: In July 2012, in conjunction with the Board approving the Civic Center Drive and north gateway
design and improvements project, the County entered into a non-binding Memorandum of Understanding
(“MOU”) with the Agricultural Institute of Marin (“AIM”) to cooperate and to design all of the “Christmas
Tree” lot site now (inclusive of the General Services Building parking lot, the bus transit connections
area, and integration with the future SMART station) for the relocation of the farmers’ market from its
current locations, and a potential future building area for AIM, with design costs shared proportionally.
Among other things, the MOU provides for AIM participation with the County as a partner to provide
up to $1 million to pave the Christmas tree lot and the construction of permanent restrooms which
AIM will operate and can be used during Marin Center events and the Marin County Fair. The County
agreed to match AIM’s commitment of funds up to $1 million to pave the lot. As of June 2013, AIM
and County designers are waiting for results of traffic studies to determine the final location for the
edge of the right-of-way at the Christmas Tree lot to move forward with design plans.
Technology upgrades in the Board and Planning Chambers: On December 11, 2012, $425,000
was appropriated for funding for the modernization of the audio-visual systems and associated
electrical work in the Board of Supervisors’ and Planning Commission’s Chambers of the Civic
Center. The appropriation was consistent with past actions to continue to bring all of the Civic Center
facility up to modern standards and into code compliance that better serves the public, while
respecting the architectural character of the historic Frank Lloyd Wright design. An ad-hoc Board
subcommittee was also created at that time to advise staff during design development. The program
and conceptual study was completed on December 20, 2012, which provided preliminary
recommendations for system improvements, including technology infrastructure, clerk’s desk
replacements, dais modernization, audio-video equipment upgrades, electrical/code upgrades and
lighting controls renovation. In April 2013 the County awarded a contract to refine design concepts
and prepare detailed bid documents for construction. The project schedule will be published in early
July 2013.
Parks Department Strategic Plan and Facilities Needs Assessment: The passage of Measure A
in November 2012 enables the Parks Department to begin addressing a long backlog of deferred
maintenance associated with infrastructure and facilities in county parks. Nonetheless, given the
expenditure constraints associated with Measure A, it remains necessary for Parks to participate in
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the Capital Improvement Program for certain projects. In the past year, the Parks Department moved
forward with a limited number of capital improvement projects with funding from the CIP, Community
Service Areas and state grants. These projects include: 1) completing various capital improvements
at the McInnis Park Golf Center per the new rental agreement with Tyman Park Golf Group; and 2)
completing 15% plans, specifications, permitting and environmental review for the Paradise Beach
Park seawall replacement project to apply for grants.
Marin County Free Library Facilities Stabilization Plan: In June 2010 voters approved a five-year
$49 library parcel tax to maintain existing library services. Among the many services that this
measure supports, $2,500,000 will be allocated towards addressing library facility needs such as
critical maintenance, ADA improvements, and bringing libraries up to date. The Library is working with
the Department of Public Works on prioritizing facility improvements across the Library system, with
construction to be staged over the next few years. The County Administrator’s Office is working with
the Library to review its leases and to implement these construction plans in libraries that are leased.
The allocation of these funds is reviewed by an oversight committee (pending detailed plans and
costs are not included in the CIP budget). Although these funds will allow the Library to address
some critical facility needs, it will not be sufficient to address the continuing long-term capital needs
originally identified in the Library’s Facilities and Services Vision Plan from 2007. The Library will
continue to explore long-term funding mechanisms to implement the Facilities and Services Vision
Plan recommendations for providing 21st century library services at all locations.
Marin County Fire Department Facilities Vision Plan: In October 2010, a firm with expertise in fire
station planning and design completed an assessment of and conceptual planning for the Woodacre,
Hicks Valley, Tomales, and Point Reyes fire facilities, and the Mt. Barnabe and Mt. Tamalpais fire
lookouts. It is estimated that costs could range from $57 to $68 million within the next 10-20 years to
replace or substantially renovate these facilities. The results of this study included a prioritization of
these needs which are incorporated into the Facility Asset Management planning process, with the
first priority to be the relocation and new construction of a modern fire station in cooperation with the
Marin French Cheese Company at Hicks Valley. Due diligence planning on the new fire station is
expected to be completed in the Spring of 2014. Funds have been identified from one-time reserves,
but not yet appropriated.
Emerging Issues:
Disability Access Barrier Removal: This program is one of the highest priorities for Marin County.
For the upcoming fiscal year, it is recommended that the County continue to implement barrier
removal projects throughout its facilities. This multi-year approach continues to improve the
accessibility and usability of County facilities consistent with the Board of Supervisors’ 2006
commitment to maximize accessibility to County programs, services, activities and facilities. Since
that time, the County has committed nearly $15 million towards accessibility improvements. The
most significant barrier removal projects completed in the last fiscal year are renovation of an
accessible parking and plaza entrances to the Marin Center Veterans’ Memorial Auditorium and an
accessible path of travel renovation at the historic Children’s Island at the Civic Center Lagoon.
Accessibility projects being implemented in the upcoming fiscal year from prior years’ funding include,
but are not limited to, a major accessible parking and path of travel project at the Civic Center South
Arch, and drinking fountain and handrail accessibility improvements throughout the Civic Center.
Roof replacement at the Civic Center: Staff is studying the replacement of the aged Civic Center roof and
estimates the costs could range from $16 to 22 million to completely refurbish the roof membrane. Staff will
bring alternatives and a recommendation forward within the next five years.
Lease consolidations at 1600 Los Gamos Drive and in Civic Center: As part of the purchase of 1600
Los Gamos for the EOF project, part of the plan is to consolidate staff from General Fund departments
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currently in leased space into 1600 Los Gamos or the Civic Center as the lease terms expire. There is
approximately 38,800 square feet in four remaining leases housing county staff from five different General
Fund departments. The Registrar of Voters’ lease for a warehouse in San Rafael will be closed by the end
of this June with their equipment moving into the warehouse space at 1600 Los Gamos, saving over
$80,000 annually in ongoing General Fund rent costs starting Fiscal Year 2013 –14. Funds to cover the
costs of constructing the remaining department spaces at the Civic Center or at 1600 Los Gamos are
planned to come from future years Office Modification funding or the future years’ CIP recommendations.
The County continues to invest in upgrading the space in the Civic Center to consolidate department
operations and provide more functional space which allows better customer service. In addition, staff will
work with those departments in the Civic Center that have had significant space shortages to make sure that
these departments have workspaces that provide for a modern, productive work environment.
Leasing of vacant space at 1600 Los Gamos to generate County revenue: When the County acquired
1600 Los Gamos Drive in San Rafael to construct the Emergency Operations Facility, to maximize potential
lease revenue, the Board adopted a space use policy to be in place during the three years while the EOF is
designed and constructed.
The policy is summarized as follows:
 The property should continue to be managed by the current management with uses compatible to
existing non-County tenants;
 The 3-Year Building Management Plan includes:
o Design and construction of EOF;
o Expansion of existing private tenant(s) as requested;
o Close County leased space to backfill north building portion or part of the existing warehouse
space for the registrar of voters;
o Provide swing space for County projects (such as the remodel of 20 North San Pedro over
the next few years);
o No other permanent County uses within this 3 year period;
o Exploration of future compatible Government partners or compatible private tenants at
market based rents for additional revenues.
By adopting this plan, the County let the existing tenants know that that the management of the building will
not change, and it will continue to be a professional office environment.
The leasing of the remaining vacant office space, which is currently about 65,000 square feet, is part of the
County’s long-term restructuring plan to generate additional revenue. In February of 2013, the Board
authorized the County Administrator to hire a brokerage firm, through the professional property manager, to
market the property. The brokerage firm has recommended some ideas for rebranding the building since the
County now owns it separately from that of 1650 Los Gamos Drive, next door, when the two buildings
together were called “Marin Commons.” Some of these recommendations include new signage and other
building changes to make it more marketable to private users. In addition, there are some capital items
including a new roof on the southern portion of the building and accessibility upgrades that need to be
completed in the non-EOF portion of the building, as discussed in the October 18, 2011 staff report on the
building. Staff is investigating the costs of these proposed changes and will be reporting back to the Board
later this summer.
Board and Planning Chambers seating: After completion of the Chambers technology project outlined
above, the public seating will need to be reviewed as it is the original seating from when the Civic Center
opened 50 years ago. The seating arrangement and types of proposed seating is a strong part of the
architectural fabric of the Frank Lloyd Wright design so it will be addressed in a thoughtful approach, while
working with the Frank Lloyd Wright Civic Center Conservancy. No cost estimate or schedule has yet been
made, but this would follow the Chambers Technology Upgrade Project.
920 Grand Avenue, San Rafael: Staff from the Department of Health and Human Services (H&HS), the
Department of Public Works (DPW), and the County Administrators’ office (CAO) have begun preliminary
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discussions about the potential for providing dental services at this location. No cost estimate or schedule
has yet been identified, and any repurposing would be brought to the Board of Supervisors for review and
approval.
250 Bon Air Drive, Greenbrae: With the completion of the Marin General Hospital environmental review,
County staff are in discussions with the Healthcare District about the future uses of this building at 250 Bon
Air Drive, which is owned 51% by the County and 49% by the Healthcare District. The building needs
significant renovations and the County has started a building accessibility study to determine the scope and
costs of potential ADA renovations.
H&HS West Marin Service Center: Moving forward under the new federal healthcare laws, H&HS has
requested that DPW Capital assist them with a needs assessment, programming and space planning for this
facility. No cost estimate or schedule has yet been identified, and any repurposing would be brought to the
Board of Supervisors for review and approval.
Fire Department Facilities Vision Plan: As the due diligence surrounding a new Hicks Valley Fire Station
is moving forward, discussed above, the next highest priority identified in the Fire Facilities Vision Plan from
2010 is to identify a future location for the Woodacre headquarters and station that provides better access to
Sir Francis Drake Boulevard. Fire Department and CAO staff are discussing ideas on how best to identify
and plan for this future location. No funding has been identified for this next step.
Civic Center and Marin Center parking areas: The Hall of Justice parking lot was repaired and partially
resurfaced in 2011 to extend its useful life. The Pit parking area was resurfaced in 2003. However, the
remaining parking areas around the Civic Center and the Marin Center need significant repair or complete
resurfacing. The Veterans’ Memorial Auditorium parking area is being designed as part of the north gateway
improvements project but is not yet fully funded. In FY 2012 – 13’s CIP, $250,000 was set aside toward the
needed $1.2 to $1.5 million estimated to completely resurface it and meet modern codes. Another $228,000
is recommended to be set aside in the FY 2013 – 14 CIP budget. All of the other parking areas around the
Civic Center and Marin Center have no funding set aside for resurfacing, and the highest priorities will be
identified and recommended for funding in future year’s CIPs.
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Airport Improvements
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AIRPORT
The expenditures below include all costs related to the development or significant
maintenance of Gnoss Field, the County airport near Novato, a 121-acre facility housing
300 aircraft. Fixed base operators operating under contract with the County provide the
services at the airport. Funding in future years is indicated for planning purposes only
and subject to available funding and approval by the Board of Supervisors. Inclusion of
unfunded projects does not guarantee funding in future years, as unfunded projects will
be subject to available funding and reviewed along with new emerging needs.
Summary of Proposed Airport Projects and Expenditures
Project
Description

In Progress
(Prior Year
Carry Forward)

$
Miscellaneous
Maintenance
EIS/EIR Runway
Extension Phase
III
Upgrade
Automatic
Weather
Observation
System (AWOS)
Replace
Administration
Building
Runway /
Taxiway
Extension
Replace Sewer
Holding Tank
with Engineered
Mound System
or Sewer Line
Overlay Existing
Runway and
Ramp
Construction
TOTALS

Recommended
for FY 2013/14

$
5,400

100,000

116,500

90,000

Planned for FY

2014/15

2015/16

2016/17

2017/18

$

$

$

$

100,000

100,000

100,000

100,000

$100,000

$100,000

$100,000

$100,000

90,000
Unfunded
Unfunded

Unfunded

Unfunded
$121,900

$280,000
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Miscellaneous Maintenance

1.

Project Description and Background
Miscellaneous maintenance projects at the airport. Projects are primarily
pavement, levee, drainage and building related maintenance needs.

2.

Project Objective
To maintain the airport facility and property in a safe and functional
condition.

3.

Cost Estimate
$100,000 annually.

4.

Basis of Estimate
Staff Estimate

Funding Source
General Fund
Grant Funds
Special Funds
Other Funds

Available
Prior Year
Funds

13/14

14/15

15/16

16/17

$5,400

$100,000

$100,000

$100,000

$100,000 $100,000
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17/18

EIS/EIR for Gnoss Field Runway Extension
Phase III
1.

Project Description and Background
Federal Aviation Administration (FAA) grant to perform field studies and
prepare the environmental documents necessary to proceed with the next
sequenced project in the Board of Supervisors approved Airport Master Plan.

2.

Project Objective
Complete environmental documents necessary to extend the existing runway
1,100 feet to improve airport safety and implement the Airport Master Plan.

3.

Cost Estimate
$116,500 available from prior year funds

4.

Basis of Estimate

Consultant and FAA estimate.

Funding Source
General Fund
Grant Funds
Special Funds
Other Funds

Available
Prior Year
Funds

13/14

$116,500

$90,000

14/15
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15/16

16/17

17/18

Automated Weather Observation System (AWOS)

1.

Project Description and Background
Accurate and up-to-date weather information is essential to the safe and
economic operation of any airport. The Automated Weather Observation
System (AWOS) provides the weather information needed by pilots prior
to landing at Gnoss Field. Parts are unavailable for repair of the current
AWOS instrument facility at Gnoss Field and the AWOS at Gnoss Field
will need to be replaced.

2.

Project Objective
Replace the current airport AWOS facility needed to make IFR flights at
Gnoss field.

3.

Cost Estimate
$90,000

4.

Basis of Estimate
Staff Estimate based on vendor quotes

Funding Source
General Fund
Grant Funds
Special Funds
Other Funds

Available
Prior Year
Funds

13/14

14/15

$90,000
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15/16

16/17

17/18

Facility Improvements
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FACILITY IMPROVEMENTS

The County Building Maintenance Division is responsible for all building and extra space plant maintenance for 43 County buildings,
excluding the Marin Center, 16 flood control pump stations, and the underground fuel tank system. In addition, this division
supervises contracts for construction projects in County buildings. In total, the division maintains 1.1 million sq. ft. of buildings. Fiscal
year 2013/14 represents the amount for the specific capital projects recommended for funding in the Proposed Budget.
Recommendations focused on health and safety, mandated, and high priority program enhancements. Funding in future fiscal years
is indicated for planning purposes only and subject to available funding and approvals by the Board of Supervisors.
Summary of Proposed Facility Improvements
Recommend
In Progress
ed for FY
(Prior Year
2013/14
Carry Forward)

Project Description

$
Small Projects Countywide
Various Accessibility/Transition Plan
Implementation Projects
VMA Parking Lot Improvements
1600 Los Gamos Central Roof Section
Replacement
McInnis Park Facility Improvements-Phase
2
County Jail ACU-7 Replacement

250,000

$

Planned for FY
2014/15

2015/16

2016/17

2017/18

$

$

$

$

150,000

150,000

150,000

150,000

150,000

1,000,000

1,000,000

1,000,000

1,000,000

1,000,000

228,000

250,000

250,000

2,600,000

2,600,000

2,850,000

2,850,000

4,000,000

4,000,000

4,000,000

4,000,000

4,000,000

$ 4,000,000

$4,000,000

$4,000,000

$4,000,000

$4,000,000

400,000
250,000

735,000
190,000

County Jail Roof Replacement

510,000

Civic Center Andover CX9200
Replacement
Civic Center Chiller #1 Controls
Replacement

48,000
58,000

Juvenile Hall Keyless Entry Improvements

471,000

Civic Center Campus Waterline
Renovation Study
Pt. Reyes Station Public Safety Facility
Assessment

120,000
90,000

General Fund Annual Baseline Allocation:
Not Yet Project Specified
General Fund Subtotal
TOTALS $

500,000
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Small Projects Countywide

1.

Project Description and Background
This allocation funds various small projects during the fiscal year,
coordinated through the Department of Public Works Capital Projects
Division.

2.

Project Objective
Implement various small projects or preventive repair projects.

3.

Cost Estimate
$150,000 for 13/14; $150,000 annually thereafter.

4.

Basis of Estimate
Engineer’s Estimate

Funding Source
General Fund
Grant Funds
Special Funds
Other Funds

Available
Prior Year
Funds

13/14

14/15

15/16

16/17

$150,000

$150,000

$150,000

$150,000 $150,000
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17/18

Various Accessibility/Transition Plan
Implementation Projects

1.

Project Description and Background
The self-evaluation and transition plan completed in FY 07/08 identified high
priority accessibility projects for County facilities. The projects listed below
address path of travel (POT) issues, and other miscellaneous accessibility
and barrier removal improvements to various County facilities for FY 13/14.
Projects:
•
Marin Center Assistive Listening Systems
•
Civic Center Jail Elevator & Visitor Area Design
•
Court Deliberation Area Restrooms
•
Juvenile Services Building Assessment
•
Countywide curb ramp and traffic signal retrofits
•
Various other smaller projects

2.

Project Objective
Complete the projects listed above as identified in the self-evaluation and
transition plan in compliance with current codes.

3.

Cost Estimate
$ 1,000,000 - Annually

4.

Basis of Estimate
Engineer’s Estimate

Funding
Source

Available 13/14
14/15
15/16
16/17
17/18
Prior
Year
Funds
General Fund
$1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000
Grant Funds
Special
Funds
Other Funds
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Veterans’ Memorial Auditorium
Parking Lot Circulation Improvements

1.

Project Description and Background
In FY2012/13, a concept study was undertaken to identify various
improvements to the existing Auditorium parking lot, including Civic Center
Drive frontage improvements. The study also contemplated future
improvements to the Christmas tree lot across Civic Center Drive and the
future SMART Civic Center Station near the McInnis Parkway intersection.
FY2012/13 CIP included $250,000 funding and preliminary design is now
underway.

2.

Project Objective
To improve circulation for vehicles, pedestrians and bicyclists with the
parking lot and along Civic Center Drive.

3.

Cost Estimate
$1 million is the estimated total project cost; $250,000 was programmed in
FY2012/13; $228,000 is programmed for FY2013/14.

4.

Basis of Estimate
Concepts study cost estimate.

Funding Source
General Fund
Grant Funds
Special Funds
Other Funds

Available
Prior Year
Funds
$250,000

13/14

14/15

15/16

$228,000

$250,000

$250,000
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16/17

17/18

1600 Los Gamos Central Roof Replacement

1.

Project Description and Background
The northern section of the building roof is to be replaced as part of the
new Emergency Operations Facility renovation project. The central roof
section is also in need of replacement.

2.

Project Objective
To replace the existing aged roofing material and provide for subsequent
solar photovoltaic system installation.

3.

Cost Estimate
$400,000

4.

Basis of Estimate
Engineer’s Estimate

Funding Source
General Fund
Grant Funds
Special Funds
Other Funds

Available
Prior Year
Funds

13/14

14/15

$400,000
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15/16

16/17

17/18

McInnis Park Facility Improvements - Phase 2

1.

Project Description and Background
This capital project allocation funds a variety of improvements at McInnis
Park Golf Center, including restaurant, patio and banquet room renovation
and expansion, snack shop renovation, miniature golf improvements and
modifications to golf practice areas. These capital projects are linked to
the County’s rental agreement with Tayman Park Golf Group, dba McInnis
Park Golf Center.

2.

Project Objective
The renovations and improvements to the 20-year old facility are intended
to better serve the residents of Marin and to meet the conditions of the
lease agreement. In addition, revenue to the County is expected to
increase.

3.

Cost Estimate
Cost for these renovations/improvements is $735,000 in FY 2013/14, with
no additional funding required in future years from the County Capital
Fund.

4.

Basis of Estimate
Lessor’s estimate based on a total of $735,000 in remaining capital project
allocation outlined in the rental agreement.

Funding Source
General Fund
Grant Funds
Special Funds
Other Funds

Available
Prior Year
Funds
$250,000

13/14

14/15

$735,000
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15/16

16/17

17/18

County Jail ACU-7 Replacement

1.

Project Description and Background
The existing air conditioning unit #7 is nearly 20 years old and
replacement parts are no longer readily available. As it is the main unit in
the jail, it needs to be replaced in order to maintain jail operations and
fulfill legal mandates.

2.

Project Objective
Replace the existing air conditioning unit.

3.

Cost Estimate
$190,000

4.

Basis of Estimate
Engineer’s Estimate

Funding Source
General Fund
Grant Funds
Special Funds
Other Funds

Available
Prior Year
Funds

13/14

14/15

$190,000
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15/16

16/17

17/18

County Jail Roof Replacement

1.

Project Description and Background
The roof section of the jail facility is in need of replacement.

2.

Project Objective
Remove roof tiles and replace underlying roofing membrane.

3.

Cost Estimate
$510,000

4.

Basis of Estimate
Engineer’s Estimate

Funding Source
General Fund
Grant Funds
Special Funds
Other Funds

Available
Prior Year
Funds

13/14

14/15

$510,000
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15/16

16/17

17/18

Civic Center Andover CX9200 Controllers Replacement

1.

Project Description and Background
Five existing controllers are over 20 years old, no longer supported by the
manufacturer and in need of replacement.

2.

Project Objective
Replace existing obsolete controllers.

3.

Cost Estimate
$48,000

4.

Basis of Estimate
Engineer’s Estimate

Funding Source
General Fund
Grant Funds
Special Funds
Other Funds

Available
Prior Year
Funds

13/14

14/15

$48,000
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15/16

16/17

17/18

Civic Center Chiller #1 Controls Replacement

1.

Project Description and Background
The control unit for Chiller #1 in the Civic Center is in need of replacement
and no longer supported by the manufacturer.

2.

Project Objective
Replace the existing control unit.

3.

Cost Estimate
$58,000

4.

Basis of Estimate
Engineer’s Estimate

Funding Source
General Fund
Grant Funds
Special Funds
Other Funds

Available
Prior Year
Funds

13/14

14/15

$58,000
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15/16

16/17

17/18

Juvenile Hall Keyless Entry Improvements

1.

Project Description and Background
The existing Juvenile Hall cell door locks require manual operation and
extra security provisions. This project includes replacement of the existing
standard cell door locks with a keyless door lock system (operated
remotely from central control area) to create greater efficiency and a safer
environment.

2.

Project Objective
To improve operational efficiency and create a safer environment for
Juvenile Hall detainees and Probation staff.

3.

Cost Estimate
$471,000

4.

Basis of Estimate
Engineer’s Estimate

Funding Source
General Fund
Grant Funds
Special Funds
Other Funds

Available
Prior Year
Funds

13/14

14/15

$471,000
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15/16

16/17

17/18

Civic Center Campus Waterline Renovation Study

1.

Project Description and Background
The existing water system (both domestic and irrigation) throughout the
Civic Center campus is beyond its design life and experiencing failures at
an increasing rate. A comprehensive study is needed to evaluate existing
facility conditions, consider future needs, determine the extent of needed
replacement/repairs and develop a prioritized rehabilitation strategy.

2.

Project Objective
To develop a strategy to rehabilitate an aged system that has exceeded its
expected life and to improve water conservation.

3.

Cost Estimate
$120,000

4.

Basis of Estimate
Engineer’s Estimate

Funding Source
General Fund
Grant Funds
Special Funds
Other Funds

Available
Prior Year
Funds

13/14

14/15

$120,000
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15/16

16/17

17/18

Pt. Reyes Public Safety Facility Assessment

1.

Project Description and Background
The existing Sheriff substation / fire station facility is aged with numerous
deficiencies (HVAC, electrical, plumbing, etc.) and, due to changes in
inmate custody laws, can no longer function as originally intended. An
assessment for the fire station was performed in October 2010. However,
a comprehensive facility assessment and programmatic study is needed
for the substation to develop recommendations for modernization of the
facility to comply with essential services building codes and current
departmental operational needs.

2.

Project Objective
To develop a rehabilitation strategy to improve health & safety conditions,
meet legal mandates and provide more efficient facility functionality.

3.

Cost Estimate
$90,000

4.

Basis of Estimate
Engineer’s Estimate

Funding Source
General Fund
Grant Funds
Special Funds
Other Funds

Available
Prior Year
Funds

13/14

14/15

$90,000
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15/16

16/17

17/18

Flood Control / County Service Areas /
Fish Passage
41

FLOOD CONTROL
The staff of the Flood Control and Water Resources Division of the Department of Public Works
provides administration for the Marin County Flood Control and Water Conservation District. The
District is a political subdivision of the State of California and is a separate and distinct agency from
the County. It was established in 1953 by an act of the State legislature. The Board of Supervisors of
the County sits as the Board of the District. Within the District, eight separate flood control zones
have been formed. The purpose of the zones is to collect taxes and fees to fund specific flood control
projects within that particular zone. The taxes and fees collected are restricted and must be spent
within each respective zone. There is no impact on the County’s General Fund.

Summary of Proposed Flood Control Projects and Expenditures
Project Description

Novato Creek
Dredging Zone 1
Boyle Park Creek
Restoration &
Stormwater
Outreach Project
Zone 3*
Coyote Creek
Middle Reach
Sediment Removal
Zone 3
Easkoot Creek
Sediment Basin
Zone 5
La Pasada Outfall
Reconstruction
Zone 7
Phoenix Lake IRWM
Retrofit Zone 9
Lefty Gomez
Detention Basin**
Zone 9
Memorial Park
Detention Basin**
Zone 9
TOTALS

In
Progress
(Prior
Year
Carry
Forward)
$

2013/14

2014/15

2015/16

2016/17

2017/18

$

$

$

$

$

50,000

150,000

2,000,000

2,200,000

1,000,000 1,000,000

7,746,000

7,746,000

100,000

1,000,000 1,000,000

2,150,000

2,150,000

1,000,000

1,000,000 1,000,000

7,220,000

7,220,000

19,116,000

17,116,000

278,000

70,000

100,000

950,000

75,000
350,000

4,103,000

4,070,000

3,150,000

*Matching funds from City of Mill Valley & Richardson’s Bay Regional Agency. Project funded through a grant
from US Environmental Protection Agency San Francisco Bay Area Water Quality Improvement Fund.
** Project funding for up to 75% of project cost is being pursued through other funding sources.
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Sediment Removal, Novato Creek
Zone 1

1.

Project Description and Background
Remove sediment from Novato Creek between SMART railroad and
Diablo Avenue as part of the recurring maintenance of the Novato Flood
Control Project. It is anticipated that a sediment removal project is
required once every 4 years at this location. The last sediment removal
project occurred in 2012.

2.

Project Objective
To remove sediment from creek to maintain creek capacity and provide
50-year storm frequency protection.

3.

Cost Estimate
$2,200,000

4.

Basis of Estimate
Engineer’s Estimate

Funding
Source
FC Zone 1
Funds
Grant Funds
Special Funds
Other Funds

Available
Prior Year
Funds

13/14
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14/15

15/16

16/17

$50,000

$150,000

$2,000,000

17/18

Boyle Park Creek Restoration and Stormwater
Outreach Project
Zone 3

1.

Project Description and Background
The County of Marin, partnering with the City of Mill Valley and the Marin
County Stormwater Pollution Prevention Program (MCSTOPPP) will
implement work to support implementation of the Regional Board’s
workplan for Pathogens TMDL in Richardson Bay. The proposed projects
will: reduce pathogen delivery through a riparian restoration project;
increase awareness of the sources and impacts of pathogens; and
improve watershed monitoring efforts. County Flood Control, MCSTOPPP
and the City of Mill Valley will implement a restoration and outreach
project at Boyle Park. A tributary to Warner Creek at the edge of the park
along Elm Ave. will be re-graded to a stable slope and vegetated with
native plants.

2.

Project Objective
The restoration project will improve water quality in a tributary to Warner
Creek by fencing off infiltrating storm water through a restored riparian
corridor.

3.

Cost Estimate
$348,000

4.

Basis of Estimate
Planner’s Estimate

Funding Source
Flood Zone 3
Fund
Grant Funds¹
Special Funds
Other Funds²
1

Available
Prior Year
Funds

13/14

14/15

$255,000

$58,000

$23,000

$12,000

15/16

16/17

17/18

This is a project funded through a grant from US Environmental Protection Agency San Francisco Bay Area
Water Quality Improvement Fund.
2

Matching funds from the City of Mill Valley and Richardson’s Bay Regional Agency
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Coyote Creek Middle Reach Sediment Removal
Zone 3

1.

Project Description and Background
The middle reach of Coyote Creek, from the concrete channel outfall to
the Highway 1 overcrossing, requires periodic sediment removal every 812 years in order to remove accumulated sediment and maintain its
intended design capacity for flow. The last sediment removal project
occurred in 2003.

2.

Project Objective
To restore the middle reach of Coyote Creek to its intended design
capacity for flow.

3.

Cost Estimate
$1,050,000

4.

Basis of Estimate
Engineer’s Estimate

Funding Source
FC Zone 3
Funds
Grant Funds
Special Funds
Other Funds

Available
Prior Year
Funds

13/14

14/15

$100,000

$950,000

45

15/16

16/17

17/18

Easkoot Creek Sediment Basin
Zone 5

1.

Project Description and Background
This project will widen Easkoot Creek in Stinson Beach above the Calle
del Mar pedestrian bridge to form an interim sediment trap and provide a
less expensive location to collect and remove of sediment from the upper
watershed.

2.

Project Objective
To create a cost-effective location to remove sediment accumulation

3.

Cost Estimate
$75,000

4.

Basis of Estimate
Engineer’s Estimate

Funding Source
FC Zone 5
Funds
Grant Funds
Special Funds
Other Funds

Available
Prior Year
Funds

13/14

14/15

$75,000
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15/16

16/17

17/18

La Pasada Outfall Reconstruction
Zone 7

1.

Project Description and Background
This project will consist of design and construction to improve the La
Pasada Interceptor Drain. The project will include slip-lining the existing
discharge line with a pipe designed to increase flow velocity and also to
extend the outfall further into Las Gallinas Creek.

2.

Project Objective
To improve the performance of the existing outfall pipe

3.

Cost Estimate
$350,000

4.

Basis of Estimate
Engineer’s Estimate

Funding Source
FC Zone 7
Funds
Grant Funds
Special Funds
Other Funds

Available
Prior Year
Funds

13/14

14/15

$350,000
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15/16

16/17

17/18

Phoenix Lake IRWM Retrofit
Zone 9

1.

Project Description and Background
Retrofit existing water supply reservoir to add flood control capability. This
project is identified in the Ross Valley Capital Improvement Plan Study for
Flood Reduction and Creek Management

2.

Project Objective
Reduce peak flood flow in Corte Madera Creek; in concert with other
measures in the study will provide flood protection during the 100-YearFlood event

3.

Cost Estimate
$19,692,000

4.

Basis of Estimate
Phoenix Lake IRWM Retrofit Grant Funding Agreement

Funding
Source
FC Zone 9
Funds¹*
Federal Funds
Special Funds
Other Funds Grants²
Other Funds

Available
Prior Year
Funds

13/14

14/15

15/16

$770,000

$350,000 $350,000

$2,711,000 $2,711,000

$1,100,000 $500,000 $500,000

$2,730,000 $2,730,000

$330,000

$2,305,000 $2,305,000

$150,000 $150,000

16/17

17/18

*These amounts assume that Flood Zone 9 will contribute only 35% of full project costs, the balance to be
obtained through other funding sources. Thirty-Five percent is the ratio of the 20 – year flood fee revenue,
$44,000,000 to the estimated cost of all measures, $130,000,000.
Note: This project requires a final agreement with the property owner to complete the project.
1
²

Additional local or federal funds will be sought to offset FC Zone 9 local match.
Stormwater Flood Management Grant (Proposition 1E)
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Lefty Gomez Field Detention Basin
Zone 9

1.

Project Description and Background
Add the necessary infrastructure to an existing play field at White Hill
School in Fairfax to allow for use as a storm water detention basin during
the 100-Year-Flood event. This project is identified in the Ross Valley
Capital Improvement Plan Study for Flood Reduction and Creek
Management

2.

Project Objective
Reduce peak flood flow in Fairfax Creek; in concert with other measures in
the study it will provide flood protection during the 100-Year-Flood event

3.

Cost Estimate
$6,400,000

4.

Basis of Estimate
This is a planning level estimate from the Ross Valley Capital
Improvement Plan Study for Flood Reduction and Creek Management

Funding
Source
FC Zone 9
Funds*
Federal Funds
Special Funds
Other Funds

Available
Prior Year
Funds

13/14

14/15

$100,000

15/16

16/17

17/18

$350,000 $350,000

$752,000

$752,000

$650,000 $650,000

$1,398,000 $1,398,000

*These amounts assume that Flood Zone 9 will contribute only 35% of full project costs, the balance to be
obtained through other funding sources. Thirty-Five percent is the ratio of the 20 – year flood fee revenue,
$44,000,000 to the estimated cost of all measures, $130,000,000.
Note: This project requires an agreement with the property owner to proceed.
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Memorial Park Detention Basin
Zone 9

1.

Project Description and Background
Add the necessary infrastructure to an existing public recreation park in
San Anselmo to allow for use as a storm water detention basin during the
100-Year-Flood event. This project is identified in the Ross Valley Capital
Improvement Plan Study for Flood Reduction and Creek Management.

2.

Project Objective
Reduce peak flood flow in San Anselmo Creek; in concert with other
measures in the study will provide flood protection during the 100-YearFlood event

3.

Cost Estimate
$17,440,000

4.

Basis of Estimate
This is a planning level estimate from the Ross Valley Capital
Improvement Plan Study for Flood Reduction and Creek Management

Funding
Source
FC Zone 9
Funds*
Federal Funds
Special Funds
Other Funds Grants¹
Other Funds

Available
Prior Year
Funds

13/14

14/15

15/16

16/17

17/18

$350,000

$350,000

$350,000

$2,695,000 $2,695,000

$500,000

$500,000

$500,000

$3,370,000 $3,370,000

$150,000

$150,000

$150,000

$1,155,000 $1,155,000

*These amounts assume that Flood Zone 9 will contribute only 35% of full project costs, the balance to be
obtained through other funding sources. Thirty-Five percent is the ratio of the 20 – year flood fee revenue,
$44,000,000 to the estimated cost of all measures, $130,000,000.
Note: This project requires an agreement with the property owner to proceed.
1

Stormwater Flood Management Grant (Proposition 1E) – Round 2
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COUNTY SERVICE AREAS
In addition to flood control projects, the staff of the Flood Control and Water Resources
Division also manage dredging projects for two Community Service Areas (CSA), CSA 6 Las Gallinas Creek, and CSA 29 - Paradise Cay. All costs for these projects are funded by
taxes collected for the sole purpose of dredging the waterways and entry channels to
facilitate recreational boating use. At this time, the CSA 6 dredging project is on hold pending
acquisition of additional funds or development of a jointly funded project with other entities
through the Marin County Watershed Program.
Summary of Proposed County Service Area Projects and Expenditures
Project Description

In
Progress

2013/14

2014/15

$

$

2015/16

2016/17

2017/18

$

$

(Prior Year
Carry
Forward)

CSA 29 Paradise Cay
Maintenance Dredge
TOTALS

$

500,000

$500,000
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$

60,000

$550,000

$60,000 $550,000

CSA 29 Paradise Cay Maintenance Dredge

1.

Project Description and Background
Dredge Paradise Cay for recreation/boating use to minus 7 feet within the
waterways and to minus 8 feet in the entry channels. Dredging is typically
performed every 3 years and two dredging cycles are included in the cost
estimate.

2.

Project Objective
Removal of sediment to maintain navigable waterways for homeowners’
boating use.

3.

Cost Estimate
$1,110,000

4.

Basis of Estimate
Engineer’s Estimate

Funding Source
General Fund
Grant Funds
Special Funds
Other Funds

Available
Prior Year
Funds

13/14

14/15

$500,000
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15/16

16/17

$60,000

$550,000

17/18

FISH PASSAGE PROJECTS
In 2005, Marin County Board of Supervisors voted to establish a County Fisheries
Restoration Program aimed at restoring fish passage through county culverts on salmon
streams in West Marin. Marin’s watersheds are very important to the recovery of coho
salmon populations, as it is estimated that approximately 10% of all California wild coho
salmon spawn in streams flowing into Tomales Bay. Grant funding supports a large part of
this program. Inclusion of unfunded projects does not guarantee funding in future years, as
unfunded projects will be subject to available funding and updated priorities with new
emerging needs.
Summary of Proposed Fish Passage Projects and Expenditures
Project
Description

In Progress
$

Larsen Creek Fish
Ladder
Montezuma Creek
TOTALS

2013/14

2014/15

2015/16

2016/17

2017/18

$

$

$

$

$

25,000
$25,000

385,000
250,000
$635,000

(Prior Year
Carry Forward)

47,400
$47,400
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Larsen Creek Fish Ladder

1.

Project Description and Background
Retrofit existing box culvert with concrete baffles inside the culvert and a
fishway downstream.

2.

Project Objective
Improve fish passage for coho salmon and steelhead.

3.

Cost Estimate
$385,000

4.

Basis of Estimate
Engineer’s Estimate

Funding Source

Available
Prior Year
Funds

13/14

14/15

15/16

16/17

General Fund
$50,000
Grant Funds*
$47,400
$335,000
Special Funds
Other Funds
*Project has received grant funding for design as shown in prior year funds.
Construction funding is being pursued through grants.
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17/18

Montezuma Creek at Guadalupe Ave

1.

Project Description and Background
Replace existing concrete culvert with natural bottom arched culvert.

2.

Project Objective
Restore fish passage for coho salmon and steelhead.

3.

Cost Estimate
$275,000

4.

Basis of Estimate
Engineer’s Estimate

Funding Source
General Fund
Grant Funds
Special Funds
Other Funds

Available
Prior Year
Funds

13/14

14/15

$25,000

$250,000
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15/16

16/17

17/18

Road Maintenance
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ROAD MAINTENANCE

The objective of the Road Maintenance Division is to provide and maintain a safe and adequate road system for the unincorporated areas
of Marin County. In addition to general maintenance, this budget includes the cost of engineering, right-of-way acquisition and
construction of the 421 miles of County road. The Division's activities include: traffic engineering, street overlays, replacement of culverts,
road surface maintenance, chip seals, patching, shoulder repairs, tree removal and maintenance, removal of roadside debris, storm
patrol, storm cleanup, striping, and providing requested service to other County departments.
Deferred maintenance expenses are currently about $180 million. State funding reductions have drastically impacted the road
maintenance work program. In response to this growing problem, the Board of Supervisors in 2011 initiated a second five-year Road and
Bridge Program (Phase 2) budgeted at $26 million. Originally proposed as another five-year program, we are now accelerating to a threeyear program to more rapidly address this concern.
Federal and state grants for road resurfacing projects are becoming more scarce, so aggressive pursuit of other grant sources or larger
general fund contributions are needed to address the road infrastructure shortfall and reverse the deterioration of our roads infrastructure.
Fiscal year 2013/14 represents the amount of road maintenance capital projects recommended for funding this fiscal year.

Project Description

Fund
Source

Summary of Proposed Road Maintenance Projects and Expenditures
In progress
Recommended
(Prior Year
for FY 2013/14
Carryforward)
$
$
100,000

Planned for FY
2014/15

2015/16

2016/17

2017/18

$
100,000

$
100,000

$
100,000

$
100,000

750,000

750,000

750,000

750,000

750,000

General Maintenance

R
G
GF
Other

Special Projects

R
G
GF
Other

5,000,000

5,000,000

150,000

150,000

150,000

150,000

150,000

Culvert Replacement

R
G
GF
Other

100,000

100,000

100,000

100,000

100,000

Traffic Improvements

R
G
GF
Other

100,000

100,000

100,000

100,000

100,000

Roads & Bridges Program

R
G
GF
Other

800,000
17,200,000

4,000,000
2,000,000

4,000,000
2,000,000

4,000,000
2,000,000

4,000,000
2,000,000

7,500,000
4,000,000
2,000,000

Road Fund Subtotal =
Grant Fund Subtotal =
General Fund Requested Subtotal =
Other Fund Subtotal =

800,000
17,200,000
3,000,000

350,000
4,750,000
2,100,000

350,000
4,750,000
2,100,000

350,000
4,750,000
2,100,000

350,000
4,750,000
7,100,000

350,000
7,500,000
4,750,000
7,100,000

7,200,000

$ 7,200,000

$ 7,200,000

$ 12,200,000

$ 19,700,000

3,000,000

GRAND TOTAL $
R= Road Fund

G= Funded by Grant

21,000,000

$

GF= General Fund
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General Maintenance

1.

Project Description and Background
General maintenance for the road system includes, but is not limited to,
pot hole repair, minor patch paving, ditch maintenance and clearing, slurry
sealing, and culvert maintenance.

2.

Project Objective
General road maintenance.

3.

Cost Estimate
$850,000 – Annually

4.

Basis of Estimate
Engineer’s Estimate

Funding Source
Road Funds
General Fund
Grant Funds
Special Funds
Other Funds

Available
Prior Year
Funds

13/14

14/15

15/16

16/17

$100,000
$750,000

$100,000
$750,000

$100,000
$750,000

$100,000 $100,000
$750,000 $750,000
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17/18

Special Projects

1.

Project Description and Background
This includes the resurfacing of Sir Francis Drake Blvd through Samuel P
Taylor Park – Phase Two from Irving Bridge to Platform Bridge Road in
September of 2013 utilizing $3,000,000 in TAM funds. Also included is
the $10,000,000 pavement rehabilitation and non-motorized user
improvements project along Sir Francis Drake from Highway 101 to Ross
funded by TAM Major Roads and Related Infrastructure Expenditure Plan.

2.

Project Objective
General road maintenance.

3.

Cost Estimate
$13,000,000

4.

Basis of Estimate
Engineer’s Estimate

Funding
Source
Road Fund
General Fund
Grant Fund
Special Fund
Other Fund

Available
Prior Year
Funds

13/14

14/15

$3,000,000

15/16

16/17

17/18

$5,000,000 $5,000,000
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Culverts Replacement (Roads)

1.

Project Description and Background
Replace various culverts around the County.

2.

Project Objective
Improve public safety

3.

Cost Estimate
$150,000 – Annually

4.

Basis of Estimate
Engineer’s Estimate

Funding
Source
Road
Funds
General
Fund
Grant
Funds
Special
Funds
Other
Funds

Available
Prior Year
Funds

13/14

14/15

15/16

16/17

17/18

$150,000

$150,000

$150,000

$150,000

$150,000
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Traffic Improvements

1.

Project Description and Background
Improving and maintaining current traffic control systems throughout the
County.

2.

Project Objective
Improve public safety

3.

Cost Estimate
$200,000 – Annually

4.

Basis of Estimate
Engineer’s Estimate

Funding
Source
Road
Funds
General
Fund
Grant
Funds
Special
Funds
Other
Funds

Available
Prior Year
Funds

13/14

14/15

15/16

16/17

17/18

$100,000

$100,000

$100,000

$100,000

$100,000

$100,000

$100,000

$100,000

$100,000

$100,000
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Roads & Bridges Program

1.

Project Description and Background
This includes resurfacing of various County roads and pavement
rehabilitation projects and bridges utilizing $4 million in anticipated
unexpended general fund balance contributions. Other funds include
sales tax revenue from Measure A and Measure B annual allocations and
grant funding.

2.

Project Objective
Improve public safety

3.

Cost Estimate
$6,000,000 – Annually

4.

Basis of Estimate
Engineer’s Estimate

Funding
Source
General
Fund
Grant
Funds
Special
Funds
Other
Funds

Available
13/14
14/15
15/16
16/17
17/18
Prior Year
Funds
$17,200,000 $4,000,000 $4,000,000 $4,000,000 $4,000,000 $4,000,000
$800,000

$7,500,000

$2,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000
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County of Marin Capital Improvement Program

FY 2013-2014 to FY 2017-2018
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County of Marin
County Administrator's Office
3501 Civic Center Drive, Room 325
San Rafael, CA 94903
www.co.marin.ca.us

