Section 106 Process for

Golden Gate Village

Within 2 weeks:

HPC incorporates
feedback and finalizes
document.

Within 2 weeks:

County reviews FOE and
provides feedback to HPC.

Within 2 weeks:

HPC drafts Finding of
Effect (FOE) document and
sends to County and MHA

for review.

MHA determines that a
project or undertaking is
needed and sends scope

of work to Historic
Preservation Contractor

37 :39” (HPC) and County.

P

Within 2 weeks:

County sends FOE to
THPOs and consulting
parties for 30-day review;
sends out notification.

Within 2 weeks:

HPC prepares a Response
to Comments (RTC) and
revises FOE. Sends draft
RTC and revised FOE to

County.

Within 2 weeks:

County reviews draft RTC
and revised FOE and
provides feedback to HPC
and MHA.

Within 2 weeks:

HPC incorporates
feedback and sends final
RTC and final FOE to
County and MHA.

FINISI-(

MHA commences work.

Within 2 weeks:

County authorizes MHA
to proceed with work.

Within 30 days:

SHPO sends concurrence
or comments to the
County.

Within 2 weeks:

County sends final FOE
and RTC to State Historic
Preservation Officer (SHPO)
for concurrence and posts
them to website.
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