



## FIRST ADDENDUM TO AGREEMENT

BY AND BETWEEN THE  
COUNTY OF MARIN AND LANDRUM & BROWN, INC. DATED JANUARY 8, 2008

THIS ADDENDUM is made and entered into this \_\_\_\_\_ day of \_\_\_\_\_, 200\_\_\_\_, by and between the COUNTY OF MARIN, a political subdivision of the State of California (hereinafter referred to as "County") and LANDRUM & BROWN, INC., (hereinafter referred to as "Contractor")

### RECITALS

WHEREAS, the County and the Contractor entered into an agreement for Phase I of a Four Phase Plan of Study for the completion of an Environmental Impact Statement/Environmental Impact Report (EIS/EIR) for the Gness Field Airport proposed extension of Runway 13/31 dated January 8, 2008 ("Agreement"); and

WHEREAS, Section 5 to the agreement obligated Contractor to complete the services by January 31, 2009; and

WHEREAS, the parties desire to amend the agreement to extend the time to complete the services to September 30, 2009.

NOW, THEREFORE, the parties agree to modify Section 5 as set forth below.

### AGREEMENT

1. Except as otherwise provided herein all terms and conditions of the agreement shall remain in full force and effect.
2. ☒ Updated Certificate of Insurance(s) attached hereto.
3. Section 5, the first sentence is hereby amended to read as follows:  
This Agreement shall commence on the date this agreement is made and entered into, and shall terminate on September 30, 2009.

IN WITNESS WHEREOF, the parties hereto have executed this Addendum on the day first written above.

CONTRACTOR:

COUNTY OF MARIN:

By \_\_\_\_\_

\_\_\_\_\_

### COUNTY COUNSEL REVIEW AND APPROVAL (Only required if any of the noted reason(s) applies)

#### REASON(S) REVIEW:

- ☒ Contract Requires Board of Supervisors' Approval
- ☐ Standard Short Form Content Has Been Modified
- ☐ Optional Review by County Counsel at Department's Request

County Counsel

Page 1 of 1