



FIRST ADDENDUM TO AGREEMENT
BY AND BETWEEN THE
COUNTY OF MARIN AND HARRIS & ASSOCIATES DATED MARCH 11, 2008

THIS ADDENDUM is made and entered into this ____ day of _____, 200__,
by and between the COUNTY OF MARIN, a political subdivision of the State of California
(hereinafter referred to as "County") and HARRIS & ASSOCIATES (hereinafter referred to as
"Contractor")

RECITALS

WHEREAS, the County and the Contractor entered into an agreement for preparation of
plans specifications, estimate bidding, and construction management services in accordance with
the scope of work of the Final Phase of 2005/2006 Storm Damage Slide Repairs dated March 11,
2008 ("Agreement"); and

WHEREAS, Section 5 to the agreement obligated Contractor to complete the services by
March 31, 2009; and

WHEREAS, the parties desire to amend the agreement to extend the time to complete the
services to December 31, 2009

NOW, THEREFORE, the parties agree to modify Section 5 as set forth below

AGREEMENT

1. Except as otherwise provided herein all terms and conditions of the agreement shall remain in
full force and effect.
2. ☒ Updated Certificate of Insurance(s) attached hereto.
3. The first sentence of Section 5, "Time of Agreement" is hereby amended to read as follows:

This Agreement shall commence on March 11, 2008, and shall terminate of December 31, 2009

IN WITNESS WHEREOF, the parties hereto have executed this Addendum on the day
first written above

CONTRACTOR:

COUNTY OF MARIN:

By *De Moore*

COUNTY COUNSEL REVIEW AND APPROVAL (Only required if any of the noted reason(s) applies)
REASON(S) REVIEW:

- ☒ Contract Requires Board of Supervisors' Approval
☐ Standard Short Form Content Has Been Modified
☐ Optional Review by County Counsel at Department's Request

James Lyons
County Counsel