

DEPARTMENT OF PUBLIC WORKS

COUNTY OF MARIN
www.co.marin.ca.us/pw

P O Box 4186, San Rafael, CA 94913-4186 • 415/499-6528 • FAX 415/499-3799 • TTY 415/499-3232

ADMINISTRATION
499-6528

ACCOUNTING
499-6576 • FAX 507-2899

AIRPORT
451-A AIRPORT ROAD
NOVATO, CA 94945
897-1754 • FAX 897-1264

BUILDING MAINTENANCE
499-6576 • FAX 499-3250

CAPITAL PROJECTS
499-7877 • FAX 499-3724

COMMUNICATION
MAINTENANCE
499-7313 • FAX 499-3738

DISABILITY ACCESS
499-6528 (VOICE)
499-3232 (TTY)

ENGINEERING & SURVEY
499-7877 • FAX 499-3724

FLOOD CONTROL DISTRICT
499-6528

COUNTY GARAGE
499-7380 • FAX 499-7190

LAND DEVELOPMENT
499-6549

PRINTING
499-6377 • FAX 499-6617

PURCHASING AGENT
499-6371

REAL ESTATE
499-6578 • FAX 446-7373

ROAD MAINTENANCE
499-7388 • FAX 499-3656

STORMWATER PROGRAM
499-6528

TRAFFIC ENGINEERING
499-6528

TRANSIT DISTRICT
499-6099 • FAX 499-6939

WASTE MANAGEMENT
499-6647 • FAX 446-7373

ALL AREA CODES ARE 415

Farhad Mansourian, RCE

Director

March 24, 2009

Marin County Board of Supervisors
3501 Civic Center Drive
San Rafael, CA 94903

SUBJECT: First Addendum to Professional Services Agreement with Harris & Associates
Engineering and Construction Management Services Relating to the Final
Phase of 2005/2006 Storm Damage Slide Repairs

Dear Board Members:


RECOMMENDATION: Authorize the President to execute the First Addendum to Agreement dated March 11, 2008, extending the time of completion to December 31, 2009.

SUMMARY: This proposed addendum involves extending the time of completion to December 31, 2009 with no increase in the contract amount. The additional time is required due to complications during the design phase and weather delays during construction.

FISCAL IMPACT: There is no fiscal impact as this item is recommending only an extension of time to the contract with no increase in cost. Requisition No. 10010008.

REVIEWED BY:	<input checked="" type="checkbox"/> Auditor Controller	<input type="checkbox"/> N/A
	<input checked="" type="checkbox"/> County Counsel	<input type="checkbox"/> N/A
	<input type="checkbox"/> Human Resources	<input checked="" type="checkbox"/> N/A

Respectfully submitted,


Ernest Klock
Principal Civil Engineer

Attachment

c: Heidi Davaloo, Accounting



M:\Staff\Dave Bernardi\2008 slide repair projects\HARRIS civil and cm contract items and correspondence\board letter contract time ext 032409 doc