



## FOURTH ADDENDUM TO AGREEMENT

BY AND BETWEEN THE  
MARIN COUNTY OPEN SPACE DISTRICT AND KERMANI CONSULTING GROUP DATED  
FEBRUARY 3, 2006

THIS FOURTH ADDENDUM is made and entered into this on 27<sup>th</sup> day of January 2009, by and between the MARIN COUNTY OPEN SPACE DISTRICT, a political subdivision of the State of California (hereinafter referred to as "District") and KERMANI CONSULTING GROUP (hereinafter referred to as "Contractor")

### RECITALS

WHEREAS, the District and the Contractor entered into an agreement for **disaster recovery assistance to the Marin County Department of Parks and Open Space** dated **February 3, 2006** ("Agreement"); and

WHEREAS, **Section 5** to the agreement obligated Contractor to: **complete certain services by December 31, 2008.**

and

WHEREAS, the parties desire to amend the agreement to **extend the term of the agreement.**

NOW, THEREFORE, the parties agree to modify **Section 5** as set forth below.

### AGREEMENT

1. Except as otherwise provided herein all terms and conditions of the agreement shall remain in full force and effect.

2. ☒ Updated Certificate of Insurance(s) attached hereto.

3. Section 5 is/are hereby amended to read as follows:

Section 5. This Agreement shall commence on February 3, 2006, and shall terminate on December 31, 2009

IN WITNESS WHEREOF, the parties hereto have executed this **Fourth** Addendum on the day first written above.

CONTRACTOR:

MARIN COUNTY OPEN SPACE DISTRICT:

By: \_\_\_\_\_

\_\_\_\_\_  
HAROLD C. BROWN, JR.  
PRESIDENT, BOARD OF DIRECTORS

ATTEST:

\_\_\_\_\_  
SECRETARY

COUNTY COUNSEL REVIEW AND APPROVAL *(Only required if any of the noted reason(s) applies)*

REASON(S) REVIEW:

- ☒ Contract Requires Board of Directors' Approval
- ☐ Standard Short Form Content Has Been Modified
- ☐ Optional Review by County Counsel at District's Request

\_\_\_\_\_  
County Counsel